
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

11:09 AM

Run date

Time

Reviewer: Soheilifard, Saman

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wright, Doug

Diary #: 529 Date: 10-Apr-2013 Wednesday

Approved Date:

Shift Hours: 06:50 AM 06:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 310

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Punchlist

Overview of Cable work today:
The following work was ongoing today on the Cable:
- Painting of main Cable
- Misc Cable punch-list work
- Starting removal of North main-span catwalk
- Installing CCO-200 suspender protection brackets

Today I was inspecting Roger Ruiz’s crew on installation of CCO-200 suspender protection brackets &
Cable punch-list, & Tony Costa’s crew on catwalk removal.

- At 07:00, I arrived at the pier-7 office, & arrived on the bridge at 07:30.
- From 07:30 until 09:30, Tony’s crew was removing the upper portions of the North main-span catwalk.
They removed the catwalk between PPs 44N & 50N. See attached photo.
- From 07:30 until 10:00, Roger’s crew was doing misc work on OBG.
- From 09:30 until 10:30, Tony’s crew was installing plug bolts in the Tower saddle. These were in the
holes previously needed for the catwalk anchorage. The bolts were installed, & tensioned to snug plus half
turn.
- From 10:30 until the end of the shift, Tony’s crew was doing misc work (prepping for removal of the
temporary erection tower, offloading material, etc).
- From 10:30 until 12:00, Roger’s crew was doing Cable punch-list work. They installed plug bolts in the
empty cable band stanchion pad holes at PPs 106, 108, & 110 (both eastbound & westbound). These
bolts had loctite applied to the threads prior to being installing & tightened.
- At 11:30, I received a phone call from ABF Engineer Ankur Singh informing me that Roger’s crew will
start work on the CCO-200 suspender protection bracket after lunch.
- From 12:00 until 12:30, lunch.
- From 12:30 until 15:00, Roger’s crew was installing the suspender protection brackets at PP 98S. See
below for a list of the work performed.

- The brackets & neoprene were cleaned with MEK.
- 3M nitrile high performance adhesive #847 was applied to the inside surfaces of the brackets.
- The neoprene was applied to the adhesive inside the brackets, & a 3 inch steel pipe was laid atop the

neoprene to make sure the neoprene was lying tightly against the bracket.
- The brackets were installed on the inboard suspender ropes at PP 98S located 50mm above the

suspender clamp.
- The 12mm, Grade A307 bolts were installed between the halves of the protection bracket, & the 2

halves of the bracket were worked together gradually by equalizing the gaps between the flanges of each
half of the bracket while tightening the bolts. Once the plies were brought into contact (snug), the bolts
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were tightened an additional one third of a turn. Jam nuts were installed & tightened behind the nuts.
- See attached photo.

- From 15:00 until 16:30, Roger’s crew started installing the suspender protection brackets at PP 98N. See
below for a list of the work performed.

- The brackets & neoprene were cleaned with MEK.
- 3M nitrile high performance adhesive #847 was applied to the inside surfaces of the brackets.
- The neoprene was applied to the adhesive inside the brackets, & a 3 inch steel pipe was laid atop the

neoprene to make sure the neoprene was lying tightly against the bracket.
- Note: the brackets were not installed by the end of the shift, & this work will continue tomorrow morning.

- Note: At 16:00, I noticed a laborer who appeared to have sustained a moderate injury. He came out of
the OBG at crossbeam 17. His nose was bleeding fairly heavily, & he was holding a rag to his face. The
rag was covered in blood. The laborer’s name was Hector Limon, & he was being attended to by the
laborer foreman & the ABF safety personnel. I informed safety officer Grady Hart of this issue when I
returned to the office so he could follow-up with ABF.
- At 16:30, I left the bridge.
- From 16:40 until 16:50, I spoke with Grady Hart regarding the safety incident that I witnessed in the field.
- From 16:50 until 17:30, I wrote my diary for the day & checked email.
- From 17:30 until 18:30, I reviewed certificate of compliance information on A354, Grade BD rods.
.

Bid Item: 067 C-SUS-SCC.06704-0120F4 Install Suspender Clamps, Separators, Collars

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JONATHAN CANITESIronworker 8.00 2.00 0.00 10.00

JNM ROGELIO RUIZIronworker 8.00 2.00 0.00 10.00

APP RYAN EVANCHIKIronworker 8.00 2.00 0.00 10.00

JNM Robert LarueIronworker 8.00 2.00 0.00 10.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

FOR ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00

Attachment

CCO-200 suspender protection brackets installed at PP 98S Removing a portion of the North main-span catwalk
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